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ARTICLE 1
GENERAL PROVISIONS



§ 1.1 Basic Definitions
§ 1.1.1 The Contract Documents

The Contract Documents are enumerated in the Agreement between the Owner and 
Contractor (hereinafter the Agreement) and consist of the Agreement, Conditions of the 
Contract (General, Supplementary and other Conditions), Drawings, Specifications, 
Addenda issued prior to execution of the Contract, other documents listed in the 
Agreement, and Modifications issued after execution of the Contract. A Modification is (1) a 
written amendment to the Contract signed by both parties, (2) a Change Order, (3) a 
Construction Change Directive, or (4) a written order for a minor change in the Work issued 
by the Architect. Unless specifically enumerated in the Agreement, the Contract Documents 
do not include the advertisement or invitation to bid, Instructions to Bidders, sample 
forms, other information furnished by the Owner in anticipation of receiving bids or 
proposals, the Contractor’s bid or proposal, or portions of Addenda relating to bidding or 
proposal requirements.

Article 1 –General Provisions



Article 1 –General Provisions

§ 1.1.2 The Contract 
The Contract Documents form the Contract for Construction. The Contract represents the 
entire and integrated agreement between the parties hereto and supersedes prior 
negotiations, representations, or agreements, either written or oral. The Contract may be 
amended or modified only by a Modification. The Contract Documents shall not be 
construed to create a contractual relationship of any kind (1) between the Contractor and 
the Architect or the Architect’s consultants, (2) between the Owner and a Subcontractor 
or a Sub‐subcontractor, (3) between the Owner and the Architect or the Architect’s 
consultants, or (4) between any persons or entities other than the Owner and the 
Contractor. The Architect shall, however, be entitled to performance and enforcement of 
obligations under the Contract intended to facilitate performance of the Architect’s 
duties.



Article 1 –General Provisions

§ 1.1.3 The Work

The term “Work”means the construction and services required by the Contract Documents, whether 
completed or partially completed, and includes all other labor, materials, equipment, and services 
provided or to be provided by the Contractor to fulfill the Contractor’s obligations. The Work may 
constitute the whole or a part of the Project.

§ 1.1.4 The Project

The Project is the total construction of which the Work performed under the Contract Documents 
may be the whole or a part and which may include construction by the Owner and by Separate 
Contractors.

§ 1.1.5 The Drawings

The Drawings are the graphic and pictorial portions of the Contract Documents showing the design, 
location and dimensions of the Work, generally including plans, elevations, sections, details, 
schedules, and diagrams.



Article 1 –General Provisions

§ 1.1.6 The Specifications
The Specifications are that portion of the Contract Documents consisting of the written 
requirements for materials, equipment, systems, standards and workmanship for the 
Work, and performance of related services.

§ 1.1.7 Instruments of Service

Instruments of Service are representations, in any medium of expression now known or 
later developed, of the tangible and intangible creative work performed by the Architect 
and the Architect’s consultants under their respective professional services agreements. 
Instruments of Service may include, without limitation, studies, surveys, models, sketches, 
drawings, specifications, and other similar materials.



Article 1 –General Provisions

§ 1.1.8 Initial Decision Maker
The Initial Decision Maker is the person identified in the Agreement to render initial 
decisions on Claims in accordance with Section 15.2. The Initial Decision Maker shall not 
show partiality to the Owner or Contractor and shall not be liable for results of 
interpretations or decisions rendered in good faith.

§ 1.2 Correlation and Intent of the Contract Documents
§ 1.2.1 The intent of the Contract Documents is to include all items necessary for the 
proper execution and completion of the Work by the Contractor. The Contract Documents 
are complementary, and what is required by one shall be as binding as if required by all;
performance by the Contractor shall be required only to the extent consistent with the 
Contract Documents and reasonably inferable from them as being necessary to produce 
the indicated results.



Article 1 –General Provisions

§ 1.2.1.1 The invalidity of any provision of the Contract Documents shall not invalidate the 
Contract or its remaining provisions. If it is determined that any provision of the Contract 
Documents violates any law, or is otherwise invalid or unenforceable, then that provision 
shall be revised to the extent necessary to make that provision legal and enforceable. In 
such case the Contract Documents shall be construed, to the fullest extent permitted by 
law, to give effect to the parties’ intentions and purposes in executing the Contract.

§ 1.2.2 Organization of the Specifications into divisions, sections and articles, and 
arrangement of Drawings shall not control the Contractor in dividing the Work among 
Subcontractors or in establishing the extent of Work to be performed by any trade.

§ 1.2.3 Unless otherwise stated in the Contract Documents, words that have well‐known 
technical or construction industry meanings are used in the Contract Documents in 
accordance with such recognized meanings.



Article 1 –General Provisions

§ 1.3 Capitalization

§ 1.4 Interpretation

§ 1.5 Ownership and Use of Drawings, Specifications, and Other Instruments of Service

§ 1.5.1 The Architect and the Architect’s consultants shall be deemed the authors and 
owners of their respective Instruments of Service, including the Drawings and 
Specifications, and retain all common law, statutory and other reserved rights in their 
Instruments of Service, including copyrights. The Contractor, Subcontractors, Sub‐
subcontractors, and suppliers shall not own or claim a copyright in the Instruments of 
Service. Submittal or distribution to meet official regulatory requirements or for other 
purposes in connection with the Project is not to be construed as publication in derogation 
of the Architect’s or Architect’s consultants’ reserved rights.



Article 1 –General Provisions

§ 1.5.2 The Contractor, Subcontractors, Sub‐subcontractors and suppliers are authorized to use and 
reproduce the Instruments of Service provided to them, subject to any protocols established 
pursuant to Sections 1.7 and 1.8 solely and exclusively for execution of the Work.All copies made 
under this authorization shall bear the copyright notice, if any, shown on the Instruments of Service. 
The Contractor, Subcontractors, Sub‐subcontractors, and suppliers may not use the Instruments of 
Service on other projects or for additions to the Project outside the scope of the Work without the 
specific written consent of the Owner, Architect and the Architect’s consultants. 

§ 1.6 Notice

§ 1.6.1 Except as otherwise provided in Section 1.6.2, where the Contract Documents require one 
party to notify or give notice to the other party, such notice shall be provided in writing to the 
designated representative of the party to whom the notice is addressed and shall be deemed to have 
been duly served if delivered in person, by mail, by courier, or by electronic transmission if a method 
for electronic transmission is set forth in the Agreement.



Article 1 –General Provisions

§ 1.6.1 Notice of Claims as provided in Section 15.1.3 shall be provided in writing and shall 
be deemed to have been duly served only if delivered to the designated representative of 
the party to whom the notice is addressed by certified or registered mail, or by courier 
providing proof of delivery.

§ 1.7 Digital Data Use and Transmission
The parties shall agree upon protocols governing the transmission and use of Instruments 
of Service or any other information or documentation in digital form. 

§ 1.8 Building Information Models Use and Reliance

Any use of, or reliance on, all or a portion of a building information model without 
agreement to protocols governing the use of, and reliance on, the information contained 
in the model shall be at the using or relying party’s sole risk and without liability to the 
other party and its contractors or consultants, the authors of, or contributors to, the 
building information model, and each of their agents and employees.



ARTICLE 2
OWNER



Article 1 –General Provisions

§ 2.1 General
§ 2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred 
to throughout the Contract Documents as if singular in number. The Owner shall designate 
in writing a representative who shall have express authority to bind the Owner with 
respect to all matters requiring the Owner’s approval or authorization. Except as 
otherwise provided in Section 4.2.1, the Architect does not have such authority.The term 
“Owner” means the Owner or the Owner’s authorized representative.

§ 2.2 Evidence of the Owner’s Financial Arrangements

§ 2.2.1 Prior to commencement of the Work, and upon request by the Contractor, the 
Owner shall furnish to the Contractor reasonable evidence that the Owner has made 
financial arrangements to fulfill the Owner’s obligations under the Contract. The 
Contractor shall have no obligation to commence the Work until the Owner provides such 
evidence. If commencement of the Work is delayed under this Section 2.2.1, the Contract 
Time shall be extended appropriately.



Article 2 –Owner

§ 2.2.2 Following commencement of the Work and upon written request by the Contractor, 
the Owner shall furnish to the Contractor reasonable evidence that the Owner has made 
financial arrangements to fulfill the Owner’s obligations under the Contract only if (1) the 
Owner fails to make payments to the Contractor as the Contract Documents require; (2) 
the Contractor identifies in writing a reasonable concern regarding the Owner’s ability to 
make payment when due; or (3) a change in the Work materially changes the Contract 
Sum. If the Owner fails to provide such evidence, as required, within fourteen days of the 
Contractor’s request, the Contractor may immediately stop the Work and, in that event, 
shall notify the Owner that the Work has stopped. However, if the request is made because 
a change in the Work materially changes the Contract Sum under (3) above, the 
Contractor may immediately stop only that portion of the Work affected by the change 
until reasonable evidence is provided. If the Work is stopped under this Section 2.2.2, the 
Contract Time shall be extended appropriately and the Contract Sum shall be increased by 
the amount of the Contractor’s reasonable costs of shutdown, delay and start‐up, plus 
interest as provided in the Contract Documents.



Article 2 –Owner

§ 2.2.3 After the Owner furnishes evidence of financial arrangements under this Section 
2.2, the Owner shall not materially vary such financial arrangements without prior notice 
to the Contractor.

§ 2.2.4 Where the Owner has designated information furnished under this Section 2.2 as 
“confidential,” the Contractor shall keep the information confidential and shall not 
disclose it to any other person. However, the Contractor may disclose “confidential” 
information, after seven (7) days’ notice to the Owner, where disclosure is required by law, 
including a subpoena or other form of compulsory legal process issued by a court or 
governmental entity, or by court or arbitrator(s) order. The Contractor may also disclose 
“confidential” information to its employees, consultants, sureties, Subcontractors and 
their employees, Sub‐subcontractors, and others who need to know the content of such 
information solely and exclusively for the Project and who agree to maintain the 
confidentiality of such information.



Article 2 –Owner

2.3  Information and Services Required of the Owner

§ 2.3.1 Except for permits and fees that are the responsibility of the Contractor under the 
Contract Documents, including those required under Section 3.7.1, the Owner shall secure 
and pay for necessary approvals, easements, assessments and charges required for 
construction, use or occupancy of permanent structures or for permanent changes in 
existing facilities.

§ 2.3.2 The Owner shall retain an architect lawfully licensed to practice architecture, or an 
entity lawfully practicing architecture, in the jurisdiction where the Project is located. That 
person or entity is identified as the Architect in the Agreement and is referred to throughout 
the Contract Documents as if singular in number.

§ 2.3.3 If the employment of the Architect terminates, the Owner shall employ a successor 
to whom the Contractor has no reasonable objection and whose status under the Contract 
Documents shall be that of the Architect.



Article 2 –Owner

§ 2.3.4 The Owner shall furnish surveys describing physical characteristics, legal 
limitations and utility locations for the site of the Project, and a legal description of the 
site. The Contractor shall be entitled to rely on the accuracy of information furnished by 
the Owner but shall exercise proper precautions relating to the safe performance of the 
Work.

§ 2.3.5 The Owner shall furnish information or services required of the Owner by the 
Contract Documents with reasonable promptness. The Owner shall also furnish any other 
information or services under the Owner’s control and relevant to the Contractor’s 
performance of the Work with reasonable promptness after receiving the Contractor’s 
written request for such information or services.



Article 2 –Owner

§ 2.4 Owner’s Right to Stop the Work

If the Contractor fails to correct Work that is not in accordance with the requirements of 
the Contract Documents as required by Section 12.2 or repeatedly fails to carry out Work in 
accordance with the Contract Documents, the Owner may issue a written order to the 
Contractor to stop the Work, or any portion thereof, until the cause for such order has 
been eliminated; however, the right of the Owner to stop the Work shall not give rise to a 
duty on the part of the Owner to exercise this right for the benefit of the Contractor or any 
other person or entity, except to the extent required by Section 6.1.3.



Article 2 –Owner

§ 2.5 Owner’s Right to Carry Out the Work

If the Contractor defaults or neglects to carry out the Work in accordance with the Contract 
Documents and fails within a ten‐day period after receipt of notice from the Owner to commence 
and continue correction of such default or neglect with diligence and promptness, the Owner may, 
without prejudice to other remedies the Owner may have, correct such default or neglect. Such 
action by the Owner and amounts charged to the Contractor are both subject to prior approval of the 
Architect and the Architect may, pursuant to Section 9.5.1, withhold or nullify a Certificate for 
Payment in whole or in part, to the extent reasonably necessary to reimburse the Owner for the 
reasonable cost of correcting such deficiencies, including Owner’s expenses and compensation for the 
Architect’s additional services made necessary by such default, neglect or failure. If current and 
future payments are not sufficient to cover such amounts, the Contractor shall pay the difference to 
the Owner. If the Contractor disagrees with the actions of the Owner or the Architect, or the 
amounts claimed as costs to the Owner, the Contractor may file a Claim pursuant to Article 15.



ARTICLE 3
SCOPE OF ARCHITECT’S BASIC SERVICES



Article 3 – Contractor

§ 3.1 General
§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is 
referred to throughout the Contract Documents as if singular in number. The Contractor 
shall be lawfully licensed, if required in the jurisdiction where the Project is located. The 
Contractor shall designate in writing a representative who shall have express authority to 
bind the Contractor with respect to all matters under this Contract. The term “Contractor” 
means the Contractor or the Contractor’s authorized representative.

§ 3.1.2TheContractor shall perform the Work in accordance with the Contract 
Documents.

§ 3.1.3The Contractor shall not be relieved of its obligations to perform the Work in 
accordance with the Contract Documents either by activities or duties of the Architect in 
the Architect’s administration of the Contract, or by tests, inspections or approvals 
required or performed by persons or entities other than the Contractor.



Article 3 – Contractor

§ 3.2 Review of Contract Documents and Field Conditions byContractor

§ 3.2.1 Execution of the Contract by the Contractor is a representation that the 
Contractor has visited the site, become generally familiar with local conditions 
under which the Work is to be performed, and correlated personal observations 
with requirements of the Contract Documents.



Article 3 – Contractor

§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before 
starting each portion of the Work, carefully study and compare the various Contract 
Documents relative to that portion of the Work, as well as the information furnished by 
the Owner pursuant to Section 2.3.4, shall take field measurements of any existing 
conditions related to that portion of the Work, and shall observe any conditions at the site 
affecting it. These obligations are for the purpose of facilitating coordination and 
construction by the Contractor and are not for the purpose of discovering errors, 
omissions, or inconsistencies in the Contract Documents; however, the Contractor shall 
promptly report to the Architect any errors, inconsistencies or omissions discovered by or 
made known to the Contractor as a request for information in such form as the Architect 
may require. It is recognized that the Contractor’s review is made in the Contractor’s 
capacity as a contractor and not as a licensed design professional, unless otherwise 
specifically provided in the Contract Documents.



Article 3 – Contractor

§ 3.2.3 The Contractor is not required to ascertain that the Contract Documents 
are in accordance with applicable laws, statutes, ordinances, codes, rules and 
regulations, or lawful orders of public authorities, but the Contractor shall 
promptly report to the Architect any nonconformity discovered by or made known 
to the Contractor as a request for information in such form as the Architect may 
require.



Article 3 – Contractor

§ 3.2.4 If the Contractor believes that additional cost or time is involved because of 
clarifications or instructions the Architect issues in response to the Contractor’s notices or 
requests for information pursuant to Sections 3.2.2 or 3.2.3, the Contractor shall submit 
Claims as provided in Article 15. If the Contractor fails to perform the obligations of 
Sections 3.2.2 or 3.2.3, the Contractor shall pay such costs and damages to the Owner, 
subject to Section 15.1.7, as would have been avoided if the Contractor had performed 
such obligations. If the Contractor performs those obligations, the Contractor shall not be 
liable to the Owner or Architect for damages resulting from errors, inconsistencies or 
omissions in the Contract Documents, for differences between field measurements or 
conditions and the Contract Documents, or for nonconformities of the Contract Documents 
to applicable laws, statutes, ordinances, codes, rules and regulations, and lawful orders of 
public authorities.



Article 3 – Contractor

§ 3.3 Supervision and Construction Procedures

§ 3.3.1 The Contractor shall supervise and direct the Work, using the Contractor’s best skill and 
attention. The Contractor shall be solely responsible for, and have control over, construction 
means, methods, techniques, sequences and procedures and for coordinating all portions of the 
Work under the Contract. If the Contract Documents give specific instructions concerning 
construction means, methods, techniques, sequences or procedures, the Contractor shall evaluate 
the jobsite safety thereof and shall be solely responsible for the jobsite safety of such means, 
methods, techniques, sequences or procedures. If the Contractor determines that such means, 
methods, techniques, sequences or procedures may not be safe, the Contractor shall give timely 
notice to the Owner and Architect, and shall propose alternativemeans, methods, techniques, 
sequences or procedures. The Architect shall evaluate the proposed alternative solely for 
conformance with the design intent for the completed construction. Unless the Architect objects to 
the Contractor’s proposed alternative, the Contractor shall perform the Work using its alternative 
means, methods, techniques, sequences or procedures.



Article 3 – Contractor

§ 3.3.2 TheContractor shall be responsible to the Owner for acts and omissions of 
the Contractor’s employees, Subcontractors and their agents and employees, and 
other persons or entities performing portions of the Work for, or on behalf of, the 
Contractor or any of its Subcontractors.

§ 3.3.3 The Contractor shall be responsible for inspection of portions of Work 
already performed to determine that such portions are in proper condition to 
receive subsequent Work.



Article 3 – Contractor

§ 3.4 Labor and Materials

§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for 
labor, materials, equipment, tools, construction equipment and machinery, water, heat, utilities, 
transportation, and other facilities and services necessary for proper execution and completion of the 
Work, whether temporary or permanent and whether or not incorporated or to be incorporated in the 
Work.

§ 3.4.2 Except in the case of minor changes in the Work approved by the Architect in accordance with 
Section 3.12.8 or ordered by the Architect in accordance with Section 7.4, the Contractor may make 
substitutions only with the consent of the Owner, after evaluation by the Architect and in 
accordance with a Change Order or Construction Change Directive.

§ 3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor’s 
employees and other persons carrying out the Work. The Contractor shall not permit employment of 
unfit persons or persons not properly skilled in tasks assigned to them.



Article 3 – Contractor

§ 3.5 Warranty

§ 3.5.1 The Contractor warrants to the Owner and Architect that materials and equipment 
furnished under the Contract will be of good quality and new unless the Contract Documents require 
or permit otherwise. The Contractor further warrants that the Work will conform to the requirements 
of the Contract Documents and will be free from defects, except for those inherent in the quality of 
the Work the Contract Documents require or permit. Work, materials, or equipment not conforming 
to these requirements may be considered defective. The Contractor’s warranty excludes remedy for 
damage or defect caused by abuse, alterations to the Work not executed by the Contractor, 
improper or insufficient maintenance, improper operation, or normal wear and tear and normal 
usage. If required by the Architect, the Contractor shall furnish satisfactory evidence as to the kind and 
quality of materials and equipment.

§ 3.5.2 All material, equipment, or other special warranties required by the Contract Documents 
shall be issued in the name of the Owner, or shall be transferable to the Owner, and shall commence 
in accordance with Section 9.8.4.



Article 3 – Contractor

§ 3.7 Permits, Fees, Notices, and Compliance with Laws

§ 3.7.1 Unless otherwise provided in the Contract Documents, the Contractor shall secure 
and pay for the building permit as well as for other permits, fees, licenses, and inspections 
by government agencies necessary for proper execution and completion of the Work that 
are customarily secured after execution of the Contract and legally required at the time bids 
are received or negotiations concluded.

§ 3.7.2 The Contractor shall comply with and give notices required by applicable laws, 
statutes, ordinances, codes, rules and regulations, and lawful orders of public authorities 
applicable to performance of the Work.

§ 3.7.3 If the Contractor performs Work knowing it to be contrary to applicable laws, 
statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, the 
Contractor shall assume appropriate responsibility for such Work and shall bear the costs 
attributable to correction.



Article 3 – Contractor

§ 3.7.4 Concealed or Unknown Conditions

If the Contractor encounters conditions at the site that are (1) subsurface or otherwise concealed 
physical conditions that differ materially from those indicated in the Contract Documents or (2) 
unknown physical conditions of an unusual nature that differ materially from those ordinarily found 
to exist and generally recognized as inherent in construction activities of the character provided for in 
the Contract Documents, the Contractor shall promptly provide notice to the Owner and the 
Architect before conditions are disturbed and in no event later than 14 days after first observance 
of the conditions. The Architect will promptly investigate such conditions and, if the Architect 
determines that they differ materially and cause an increase or decrease in the Contractor’s cost of, or 
time required for, performance of any part of the Work, will recommend that an equitable adjustment 
be made in the Contract Sum or Contract Time, or both. If the Architect determines that the 
conditions at the site are not materially different from those indicated in the Contract Documents and 
that no change in the terms of the Contract is justified, the Architect shall promptly notify the Owner 
and Contractor, stating the reasons. If either party disputes the Architect’s determination or 
recommendation, that party may submit a Claim as provided in Article 15. 



Article 3 – Contractor

§ 3.7.5 If, in the course of the Work, the Contractor encounters human remains or 
recognizes the existence of burial markers, archaeological sites or wetlands not indicated in 
the Contract Documents, the Contractor shall immediately suspend any operations that 
would affect them and shall notify the Owner and Architect. Upon receipt of such notice, 
the Owner shall promptly take any action necessary to obtain governmental authorization 
required to resume the operations. The Contractor shall continue to suspend such 
operations until otherwise instructed by the Owner but shall continue with all other 
operations that do not affect those remains or features. Requests for adjustments in the 
Contract Sum and Contract Time arising from the existence of such remains or features may 
be made as provided in Article 15.



Article 3 – Contractor

§ 3.8 Allowances

§ 3.8.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract 
Documents. Items covered by allowances shall be supplied for such amounts and by such persons or 
entities as the Owner may direct, but the Contractor shall not be required to employ persons or 
entities to whom the Contractor has reasonable objection.

§ 3.8.2 Unless otherwise provided in the Contract Documents,
.1 allowances shall cover the cost to the Contractor of materials and equipment delivered at 
the site and all required taxes, less applicable trade discounts;

.2 Contractor’s costs for unloading and handling at the site, labor, installation costs, overhead, 
profit, and other expenses contemplated for stated allowance amounts shall be included in the 
Contract Sum but not in the allowances; and

.3 whenever costs are more than or less than allowances, the Contract Sum shall be adjusted 
accordingly by Change Order. The amount of the Change Order shall reflect (1) the difference 
between actual costs and the allowances under Section 3.8.2.1 and (2) changes in Contractor’s costs 
under Section 3.8.2.2.



Article 3 – Contractor

§ 3.9 Superintendent

§ 3.9.1 The Contractor shall employ a competent superintendent and necessary assistants who shall 
be in attendance at the Project site during performance of the Work. The superintendent shall 
represent the Contractor, and communications given to the superintendent shall be as binding as if 
given to the Contractor.

§ 3.9.2 The Contractor, as soon as practicable after award of the Contract, shall notify the Owner and 
Architect of the name and qualifications of a proposed superintendent. Within 14 days of receipt of 
the information, the Architect may notify the Contractor, stating whether the Owner or the Architect 
(1) has reasonable objection to the proposed superintendent or (2) requires additional time for review. 
Failure of the Architect to provide noticewithin the 14‐day period shall constitute notice of no 
reasonable objection.

§ 3.9.3 The Contractor shall not employ a proposed superintendent to whom the Owner or Architect 
has made reasonable and timely objection. The Contractor shall not change the superintendent 
without the Owner’s consent, which shall not unreasonably be withheld or delayed. 



Article 3 – Contractor

§ 3.10 Contractor’s Construction and Submittal Schedules

§ 3.10.1 The Contractor, promptly after being awarded the Contract, shall submit for the 
Owner’s and Architect’s information a Contractor’s construction schedule for the Work. 
The schedule shall contain detail appropriate for the Project, including (1) the date of 
commencement of the Work, interim schedule milestone dates and the date of Substantial 
Completion; (2) an apportionment of the Work by construction activity; and (3) the time 
required for completion of each portion of the Work. The schedule shall provide for the 
orderly progression of the Work to completion and shall not exceed time limits current 
under the Contract Documents.  The schedule shall be revised at appropriate intervals as 
required by the conditions of the Work and Project.



Article 3 – Contractor

§ 3.10.2 The Contractor shall promptly after being awarded the Contract and thereafter 
as necessary to maintain a current submittal schedule, shall submit a submittal schedule 
for the Architect’s approval. The Architect’s approval shall not be unreasonably delayed or 
withheld. The submittal schedule shall (1) be coordinated with the Contractor’s 
construction schedule, and (2) allow the Architect reasonable time to review submittals. If 
the Contractor fails to submit a submittal schedule, or fails to provide submittals in 
accordance with the approved submittal schedule, the Contractor shall not be entitled to 
any increase in Contract Sum or extension of Contract Time based on the time required for 
review of submittals.



Article 3 – Contractor

§ 3.11 Documents and Samples at the Site

The Contractor shall make available, at the Project site, the Contract Documents, including 
Change Orders, Construction Change Directives, and other Modifications, in good order 
and marked currently to indicate field changes and selections made during construction, 
and the approved Shop Drawings, Product Data, Samples and similar required submittals. 
These shall be in electronic form or paper copy, available to the Architect and Owner, and 
delivered to the Architect for submittal to the Owner upon completion of the Work as a 
record of the Work as constructed. 



Article 3 – Contractor

§ 3.12 Shop Drawings, Product Data and Samples

§ 3.12.1 Shop Drawings are drawings, diagrams, schedules, and other data specially 
prepared for the Work by the Contractor or a Subcontractor, Sub‐subcontractor, 
manufacturer, supplier or distributor to illustrate some portion of the Work.

§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, 
instructions, brochures, diagrams, and other information furnished by the Contractor to 
illustrate materials or equipment for some portion of the Work. 

§ 3.12.3 Samples are physical examples that illustrate materials, equipment or 
workmanship, and establish standards by which the Work will be judged.



Article 3 – Contractor

§ 3.12.4 Shop Drawings, Product Data, Samples and similar submittals are not Contract 
Documents. Their purpose is to demonstrate how the Contractor proposes to conform to 
the information given and the design concept expressed in the Contract Documents for 
those portions of the Work for which the Contract Documents require submittals. Review 
by the Architect is subject to the limitations of Section 4.2.7. Informational submittals upon 
which the Architect is not expected to take responsive action may be so identified in the 
Contract Documents. Submittals that are not required by the Contract Documents may be 
returned by the Architect without action.



Article 3 – Contractor

§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, 
approve and submit to the Architect Shop Drawings, Product Data, Samples and similar 
submittals required by the Contract Documents in accordance with the submittal schedule 
approved by the Architect or, in the absence of an approved submittal schedule, with 
reasonable promptness and in such sequence as to cause no delay in the Work or in the 
activities of the Owner or of Separate Contractors.

§ 3.12.6 By submitting Shop Drawings, Product Data, Samples and similar submittals, the 
Contractor represents to the Owner and Architect that the Contractor has (1) reviewed 
and approved them, (2) determined and verified materials, field measurements and field 
construction criteria related thereto, or will do so, and (3) checked and coordinated the 
information contained within such submittalswith the requirements of the Work and of 
the Contract Documents.



Article 3 – Contractor

§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract 
Documents require submittal and review of Shop Drawings, Product Data, Samples, or 
similar submittals until the respective submittal has been approved by the Architect.

§ 3.12.8 The Work shall be in accordance with approved submittals except that the 
Contractor shall not be relieved of responsibility for deviations from the requirements of 
the Contract Documents by the Architect’s approval of Shop Drawings, Product Data, 
Samples, or similar submittals unless the Contractor has specifically notified the Architect 
in writing of such deviation at the time of submittal and (1) the Architect has given 
written approval to the specific deviation as a minor change in the Work, or (2) a Change 
Order or Construction Change Directive has been issued authorizing the deviation. The 
Contractor shall not be relieved of responsibility for errors or omissions in Shop Drawings, 
Product Data, Samples or similar submittals, by the Architect’s approval thereof.



Article 3 – Contractor

§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop 
Drawings, Product Data, Samples, or similar submittals, to revisions other than those 
requested by the Architect on previous submittals. In the absence of such notice, the 
Architect’s approval of a resubmission shall not apply to such revisions.



Article 3 – Contractor

§ 3.12.10 The Contractor shall not be required to provide professional services that 
constitute the practice of architecture or engineering unless such services are specifically 
required by the Contract Documents for a portion of the Work or unless the Contractor 
needs to provide such services in order to carry out the Contractor’s responsibilities for 
construction means, methods, techniques, sequences and procedures. The Contractor 
shall not be required to provide professional services in violation of applicable law. 



Article 3 – Contractor

§ 3.12.10.1. If professional design services or certifications by a design professional related 
to systems, materials or equipment are specifically required of the Contractor by the 
Contract Documents, the Owner and the Architect will specify all performance and design 
criteria that such services must satisfy. The Contractor shall be entitled to rely upon the 
adequacy and accuracy of the performance and design criteria provided in the Contract 
Documents. The Contractor shall cause such services or certifications to be provided by an 
appropriately licensed design professional, whose signature and seal shall appear on all 
drawings, calculations, specifications, certifications, Shop Drawings and other submittals 
prepared by such professional. 



Article 3 – Contractor

§ 3.12.10.1 (cont.) Shop Drawings and other submittals related to the Work designed or 
certified by such professional, if prepared by others, shall bear such professional’s written 
approval when submitted to the Architect. The Owner and the Architect shall be entitled to 
rely upon the adequacy and accuracy of the services, certifications and approvals 
performed or provided by such design professionals, provided the Owner and Architect 
have specified to the Contractor the performance and design criteria that such services 
must satisfy. Pursuant to this Section 3.12.10, the Architect will review and approve or take 
other appropriate action on submittals only for the limited purpose of checking for 
conformance with information given and the design concept expressed in the Contract 
Documents. 

§ 3.12.10.2 If the Contract Documents require the Contractor’s design professional to 
certify that the Work has been performed in accordance with the design criteria, the 
Contractor shall furnish such certifications to the Architect at the time and in the form 
specified by the Architect.



Article 3 – Contractor

§ 3.17 Royalties, Patents, and Copyrights
The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or 
claims for infringement of copyrights and patent rights and shall hold the Owner and 
Architect harmless from loss on account thereof, but shall not be responsible for defense 
or losswhen a particular design, process or product of a particular manufacturer or 
manufacturers is required by the Contract Documents, or where the copyright violations 
are contained inDrawings, Specifications or other documents prepared by the Owner or 
Architect. However, if an infringement of a copyright or a patent is discovered by, or made 
known to, the Contractor, the Contractor shall be responsible for the loss unless the 
information is promptly furnished to the Architect.



Article 3 – Contractor

§ 3.18 Indemnification

§ 3.18.1 To the fullest extent permitted by law the Contractor shall indemnify and hold 
harmless the Owner, Architect, Architect’s consultants, and agents and employees of any 
of them from and against claims, damages, losses, and expenses, including but not 
limited to attorneys’ fees, arising out of or resulting from performance of the Work, 
provided that such claim, damage, loss or expense is attributable to bodily injury, sickness, 
disease or death, or to injury to or destruction of tangible property (other than the Work 
itself), but only to the extent caused by the negligent acts or omissions of the Contractor, 
a Subcontractor, anyone directly or indirectly employed by them, or anyone for whose 
acts they may be liable, regardless of whether or not such claim, damage, loss or expense is 
caused in part by a party indemnified hereunder. Such obligation shall not be construed to 
negate, abridge, or reduce other rights or obligations of indemnity which would otherwise 
exist as to a party or person described in this Section 3.18.



Article 3 – Contractor

§ 3.18.2 In claims against any person or entity indemnified under this Section 3.18 by an 
employee of the Contractor, a Subcontractor, anyone directly or indirectly employed by 
them, or anyone for whose acts they may be liable, the indemnification obligation under 
Section 3.18.1 shall not be limited by a limitation on amount or type of damages, 
compensation, or benefits payable by or for the Contractor or a Subcontractor under 
workers’ compensation acts, disability benefit acts or other employee benefit acts.



ARTICLE 4
ARCHITECT



Article 4 –Architect

§ 4.1 General
§ 4.1.1 The Architect is the person or entity retained by the Owner pursuant to Section 2.3.2 
and identified as such in the Agreement.. 

§ 4.1.2 Duties, responsibilities and limitations of authority of the Architect as set forth in 
the Contract Documents shall not be restricted, modified or extended without written 
consent of the Owner, Contractor and Architect. Consent shall not be unreasonably 
withheld.

§ 4.2 Administration of the Contract

§ 4.2.1 The Architect will provide administration of the Contract as described in the 
Contract Documents and will be an Owner’s representative during construction until the 
date the Architect issues the final Certificate For Payment. The Architect will have 
authority to act on behalf of the Owner only to the extent provided in the Contract 
Documents.



Article 4 –Architect

§ 4.2.2 The Architect will visit the site at intervals appropriate to the stage of 
construction, or as otherwise agreed with the Owner, to become generally familiar with 
the progress and quality of the portion of the Work completed, and to determine in 
general if the Work observed is being performed in a manner indicating that the Work, 
when fully completed, will be in accordance with the Contract Documents. However, the 
Architect will not be required to make exhaustive or continuous on‐site inspections to 
check the quality or quantity of the Work. The Architect will not have control over, charge 
of, or responsibility for the construction means, methods, techniques, sequences or 
procedures, or for the safety precautions and programs in connection with the Work, since 
these are solely the Contractor’s rights and responsibilities under the Contract Documents.



Article 4 –Architect

§ 4.2.3 On the basis of the site visits, the Architect will keep the Owner reasonably 
informed about the progress and quality of the portion of the Work completed, and
promptly report to the Owner (1) known deviations from the Contract Documents, (2) 
known deviations from the most recent construction schedule submitted by the 
Contractor, and (3) defects and deficiencies observed in the Work. The Architect will not be 
responsible for the Contractor’s failure to perform the Work in accordance with the 
requirements of the Contract Documents. The Architect will not have control over or 
charge of, and will not be responsible for acts or omissions of the Contractor, 
Subcontractors, or their agents or employees, or any other persons or entities performing 
portions of the Work.



Article 4 –Architect

§ 4.2.4 Communications

The Owner and Contractor shall include the Architect in all communications that relate to 
or affect the Architect’s services or professional responsibilities. The Owner shall promptly 
notify the Architect of the substance of any direct communications between the Owner 
and the Contractor otherwise relating to the Project.Communications by and with the 
Architect’s consultants shall be through the Architect. Communications by and with 
Subcontractors and suppliers shall be through the Contractor. Communications by and 
with Separate Contractors shall be through the Owner. The Contract Documents may 
specify other communication protocols.

§ 4.2.5 Based on the Architect’s evaluations of the Contractor’s Applications for Payment, 
the Architect will review and certify the amounts due the Contractor and will issue 
Certificates for Payment in such amounts.



Article 4 –Architect

§ 4.2.6 The Architect has authority to reject Work that does not conform to the Contract 
Documents. Whenever the Architect considers it necessary or advisable, the Architect will 
have authority to require inspection or testing of the Work in accordance with Sections 
13.4.2 and 13.4.3, whether or not the Work is fabricated, installed or completed. However, 
neither this authority of the Architect nor a decision made in good faith either to exercise 
or not to exercise such authority shall give rise to a duty or responsibility of the Architect 
to the Contractor, Subcontractors, suppliers, their agents or employees, or other persons or 
entities performing portions of the Work.



Article 4 –Architect

§ 4.2.7 The Architect will review and approve, or take other appropriate action upon, the 
Contractor’s submittals such as Shop Drawings, Product Data, and Samples, but only for 
the limited purpose of checking for conformance with information given and the design 
concept expressed in the Contract Documents. The Architect’s action will be taken in 
accordance with the submittal schedule approved by the Architect or, in the absence of an 
approved submittal schedule, with reasonable promptnesswhile allowing sufficient time in 
the Architect’s professional judgment to permit adequate review. Review of such 
submittals is not conducted for the purpose of determining the accuracy and 
completeness of other details such as dimensions and quantities, or for substantiating 
instructions for installation or performance of equipment or systems, all of which remain 
the responsibility of the Contractor as required by the Contract Documents. The Architect’s 
review of the Contractor’s submittals shall not relieve the Contractor of the obligations 
under Sections 3.3, 3.5, and 3.12. The Architect’s review shall not constitute approval of 
safety precautions or of any construction means, methods, techniques, sequences, or 
procedures. The Architect’s approval of a specific item shall not indicate approval of an 
assembly of which the item is a component.



Article 4 –Architect

§ 4.2.8 The Architect will prepare Change Orders and Construction Change Directives, and
may order minor changes in the Work as provided in Section 7.4. The Architect will 
investigate and make determinations and recommendations regarding concealed and 
unknown conditions as provided in Section 3.7.4.

§ 4.2.9 The Architect will conduct inspections to determine the date or dates of 
Substantial Completion and the date of final completion; issue Certificates of Substantial 
Completion pursuant to Section 9.8; receive and forward to the Owner, for the Owner’s 
review and records, written warranties and related documents required by the Contract and 
assembled by the Contractor pursuant to Section 9.10; and issue a final Certificate for 
Payment pursuant to Section 9.10.



Article 4 –Architect

§ 4.2.10 If the Owner and Architect agree, the Architect will provide one or more Project 
representatives to assist in carrying out the Architect’s responsibilities at the site. The 
Owner shall notify the Contractor of any change in the duties, responsibilities and 
limitations of authority of the Project representatives.

§ 4.2.11 The Architect will interpret and decide matters concerning performance under, 
and requirements of, the Contract Documents on written request of either the Owner or 
Contractor. The Architect’s response to such requests will be made in writingwithin any 
time limits agreed upon or otherwise with reasonable promptness. 

§ 4.2.12 Interpretations and decisions of the Architect will be consistent with the intent of, 
and reasonably inferable from, the Contract Documents and will be in writing or in the 
form of drawings. When making such interpretations and decisions, the Architect will 
endeavor to secure faithful performance by both Owner and Contractor, will not show 
partiality to either, and will not be liable for results of interpretations or decisions 
rendered in good faith.



Article 4 –Architect

§ 4.2.13 The Architect’s decisions on matters relating to aesthetic effect will be final if 
consistent with the intent expressed in the Contract Documents.

§ 4.2.14The Architect will review and respond to requests for information about the 
Contract Documents. The Architect’s response to such requests will be made in writing 
within any time limits agreed upon or otherwise with reasonable promptness. If 
appropriate, the Architect will prepare and issue supplemental Drawings and 
Specifications in response to the requests for information.



ARTICLE 5
SUBCONTRACTORS



Article 5 – Subcontractors

§ 5.1 Definitions
§ 5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor 
to perform a portion of the Work at the site. The term “Subcontractor” is referred to 
throughout the Contract Documents as if singular in number and means a Subcontractor or 
an authorized representative of the Subcontractor. The term “Subcontractor” does not 
include a Separate Contractor or the subcontractors of a Separate Contractor.

§ 5.1.2 A Sub‐subcontractor is a person or entity who has a direct or indirect contract with a 
Subcontractor to perform a portion of the Work at the site. The term “Sub‐subcontractor” is 
referred to throughout the Contract Documents as if singular in number and means a Sub‐
subcontractor or an authorized representative of the Sub‐subcontractor.



Article 5 – Subcontractors

§ 5.2 Award of Subcontracts and Other Contracts for Portions of the Work

§ 5.2.1Unless otherwise stated in the Contract Documents, the Contractor, as soon as 
practicable after award of the Contract, shall notify the Owner and Architect of the persons 
or entities proposed for each principal portion of the Work, including those who are to 
furnish materials or equipment fabricated to a special design. Within 14 days of receipt of 
the information, the Architect may notify the Contractor whether the Owner or the 
Architect (1) has reasonable objection to any such proposed person or entity or (2) requires 
additional time for review. Failure of the Architect to provide notice within the 14‐day 
period shall constitute notice of no reasonable objection.



Article 5 – Subcontractors

§ 5.2.2 The Contractor shall not contractwith a proposed person or entity to whom the 
Owner or Architect has made reasonable and timely objection. The Contractor shall not be 
required to contract with anyone to whom the Contractor has made reasonable objection.

§ 5.2.3 If the Owner or Architect has reasonable objection to a person or entity proposed by 
the Contractor, the Contractor shall propose another to whom the Owner or Architect has 
no reasonable objection. If the proposed but rejected Subcontractor was reasonably 
capable of performing the Work, the Contract Sum and Contract Time shall be increased or 
decreased by the difference, if any, occasioned by such change, and an appropriate Change 
Order shall be issued before commencement of the substitute Subcontractor’s Work. 
However, no increase in the Contract Sum or Contract Time shall be allowed for such 
change unless the Contractor has acted promptly and responsively in submitting names as 
required.



Article 5 – Subcontractors

§ 5.3 Subcontract Relations
By appropriate agreement, the Contractor shall require each Subcontractor, to the extent 
of the Work to be performed by the Subcontractor, to be bound to the Contractor by terms 
of the Contract Documents, and to assume toward the Contractor all the obligations and 
responsibilities, including the responsibility for safety of the Subcontractor’s Work, that 
the Contractor, by these Contract Documents, assumes toward the Owner and Architect. 
Each subcontract agreement shall preserve and protect the rights of the Owner and 
Architect under the Contract Documents with respect to the Work to be performed by the 
Subcontractor so that subcontracting thereof will not prejudice such rights, and shall allow 
to the Subcontractor, unless specifically provided otherwise in the subcontract agreement, 
the benefit of all rights, remedies, and redress against the Contractor that the Contractor, 
by the Contract Documents, has against the Owner. 



Article 5 – Subcontractors

§ 5.3 Subcontract Relations (Cont.)
Where appropriate, the Contractor shall require each Subcontractor to enter into similar 
agreements with Sub‐subcontractors. The Contractor shall make available to each 
proposed Subcontractor, prior to the execution of the subcontract agreement, copies of 
the Contract Documents to which the Subcontractor will be bound, and, upon written 
request of the Subcontractor, identify to the Subcontractor terms and conditions of the 
proposed subcontract agreement that may be at variance with the Contract Documents. 
Subcontractors will similarly make copies of applicable portions of such documents 
available to their respective proposed Sub‐subcontractors.



Article 5 – Subcontractors

§ 5.4 Contingent Assignment of Subcontracts

§ 5.4.1 Each subcontract agreement for a portion of the Work is assigned by the 
Contractor to the Owner, provided that

.1 assignment is effective only after termination of the Contract by the Owner for 
cause pursuant to Section 14.2 and only for those subcontract agreements that the 
Owner accepts by notifying the Subcontractor and Contractor; and

.2 assignment is subject to the prior rights of the surety, if any, obligated under bond 
relating to the Contract.

When the Owner accepts the assignment of a subcontract agreement, the Owner 
assumes the Contractor’s rights and obligations under the subcontract.
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§ 5.4.2 Upon such assignment, if the Work has been suspended for more than 30 
days, the Subcontractor’s compensation shall be equitably adjusted for increases 
in cost resulting from the suspension.

§ 5.4.3 Upon assignment to the Owner under this Section 5.4, the Owner may 
further assign the subcontract to a successor contractor or other entity. If the 
Owner assigns the subcontract to a successor contractor or other entity, the Owner 
shall nevertheless remain legally responsible for all of the successor contractor’s 
obligations under the subcontract.



ARTICLE 6
CONSTRUCTION BY OWNER OR BY 
SEPARATE SUBCONTRACTORS




